

	Year I				Year II			
	1-3	4-6	7-9	10-12	13-15	16-18	19-21	22-24
WORK PACKAGES (WP)								
WP1: Simulation and Optimization								
T1.1 - Requirements definition								
T1.2 - SHADOW4 ray-tracing optimization								
T1.3 - GEANT4 simulations								
T1.4 - Final geometry selection								
WP2: Instrument design and procurement								
T2.1 - Mechanical design								
T2.2 - Procurement of optics, mechanics and detector								
T2.3 - Integration								
T2.4 - Commissioning								
WP3: Assembly and validation at VOXES								
T3.1 - Energy calibration								
T3.2 - Resolution and efficiency measurements								
T3.3 - XAS/XES validation with laboratory sources								
T3.4 - Readiness review								
WP4: Experimental Demonstration								
T4.1 - Installation at EuAPS								
T4.2 - First XAS measurements								
T4.3 - Feasibility demonstration								
T4.4 - Final data analysis								
MILESTONES (MS)								
MS1. Optimized spectrometer design completed		x						
MS2. Hardware assembled and commissioned				x				
MS3. Laboratory validation completed						x		
MS4. Successful demonstration at EuAPS								x