

WORK PACKAGE (WP)	PLANNED ACTIVITY (A)	Year I				Year II			
		M1-M3	M4-M6	M7-M9	M10-M12	M13-M15	M16-M18	M19-M21	M22-M24
WP1 - Requirements, simulations and design freeze	A1.1 - Requirements definition								
	A1.2 - SHADOW4 ray-tracing optimization								
	A1.3 - GEANT4 fluorescence simulations								
	A1.4 - Final geometry selection								
WP2 - CZT, front-end, DAQ, calibration and characterization	A2.1 - CZT detector and front-end design								
	A2.2 - Multichannel DAQ and signal-processing development								
	A2.3 - CZT calibration and performance characterization								
	A2.4 - Detector validation and operating-point selection								
WP3 - Procurement, mechanics, integration and commissioning	A3.1 - Procurement of source, optics and motion stages								
	A3.2 - Mechanical design and spectrometer assembly								
	A3.3 - Hardware, software and control-system integration								
	A3.4 - Instrument commissioning and verification								
WP4 - Ag reference samples and realistic sample demonstration	A4.1 - Ag foil calibration and reproducibility tests								
	A4.2 - XANES validation on Ag reference compounds								
	A4.3 - f-XAS demonstration on a realistic sample								
	A4.4 - Performance map and operating-domain assessment								

Figure 4. Gantt table of the PRISM objected divided in each Work Packages (WPs) and for each one its planned activity (A) thru the two years and milestone are indicated by the yellow mark.